

Milestone and Activity List

Date	08 July 2026
Team ID	
Project Name	Credit Card Approval Prediction
Maximum Marks	4 Marks

Sprint	Milestone	Activities	Duration
Sprint 1	Data Collection & Understanding	Identify data source, collect historical applicant dataset, understand feature meanings	1 Week
Sprint 1	Data Pre-processing	Handle missing values, encode categorical variables, convert payment status codes to binary risk labels	1 Week
Sprint 2	Exploratory Data Analysis	Visualize distributions, correlations, and class imbalance between approved/rejected applicants	1 Week
Sprint 2	Model Building	Train Logistic Regression, Random Forest, XGBoost, and Decision Tree classifiers; compare performance	1 Week
Sprint 3	Model Evaluation & Selection	Evaluate accuracy, precision, recall, F1-score; select best-performing model	1 Week
Sprint 3	Application Building	Build Flask web app with input form and prediction display, integrate saved model	1 Week
Sprint 4	Cloud Deployment	Deploy the trained model using IBM Watson Machine Learning pipeline	1 Week
Sprint 4	Testing & Documentation	Perform functional and performance testing, finalize project documentation	1 Week

Sprint Overview

Sprint 1

Data Collection & Preprocessing

Sprint 2

EDA & Model Building

Sprint 3

Evaluation & App Building

Sprint 4

Deployment & Testing